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BackgroundPhase I
Core E-Mall Storefront Model
Five Partner Agency Applications (DOTD, DED, LREC, Insurance, OSR)
Treasury Payment Vehicle Interface

VISA/MASTERCARD
Common Backend Financials

Phase I  Extension
Local Sales Tax Collection and Remittance
Mandatory New Agency Requirements from Acceptance Testing

Phase II
Payment Gateway
New Participants (OMV, DSS, Legislature, SLO)
Additional Requirements from Participants
Additional Core Functionality

Payment Methods Extension
Implement new methods as they become available
American Express, Discover, e-Check
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Functional Overview
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Funding Allocation

Phase 1 - Core $K
Development & 5 Agency Applications 614
Hosting Through June 30, 2002 133

747
Phase II - Payment Gateway

Development 95
Additional Applications 9

104
Available for new applications 74
Project Total 925
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Status Summary
All Phase I development completed and accepted
– Four of the five Phase I agency applications are operational

• State Register, Real Estate Commission, Economic Development, and 
Department of Transportation and Development are operational

– Insurance is working legislation issues with plans to launch after 
January 2002

Payment Gateway developed and operational
– OMV has two applications operational using this feature

Working with additional agencies to add their applications 
to the E-Mall
Press Release Scheduled for November 26 


